
CITY OF: Various FED. AID PROJ. NO. TOWN

KNOWN AS:  Substructure Repair Project

TYPE OF PAVEMENT:

QUANT.

DATE OF LETTING

Sufficient equipment to complete the work on POSSIBLE AWARD

this project within the number of calendar START OF JOB MG

days allowed on this chart. FINISH OF JOB BA

380

EQUIPMENT REQUIREMENTS

Bridge No.00286, Lisbon

Bridge No.00276, Norwich

Bridge No.00663, Lisbon

Bridge No.00246, Old Lyme

Bridge No.03426, Montville 120

OPERATION

100

100

100

100

CALENDAR DAYS

80 100 120 140 160 180 200 220 380240 260 280 300

APPROVED BY

ALLOWED

CALENDAR DAYS

CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

PROJ. 

CALCULATED BY

320 340 360

Various

DEPARTMENT OF TRANSPORTATION

BUREAU OF HIGHWAYSSTATE OF CONNECTICUT

L.F.LENGTH:

VariousOOOR(800) 172-417

60

100Bridge No.00281, Norwich

   HMA

09/28/15

03/05/14

04/23/14

05/21/14

MINIMUM

20 40


